

BILL NO. S-87-11-10.

SPECIAL ORDINANCE NO. S-290-87

AN ORDINANCE approving Change Order No. 1, Res. 6079-87, Eastbrook-Westbrook, Curbs and Walks, with Tomco Construction Company, in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1, Res. 6079-87, Eastbrook-Westbrook, Curbs and Walks, with Tomco Construction Company, in connection with the Board of Public Works and Safety, for:

this Change Order is necessary because not all quantities were necessary for construction of project; 7 inlets did not need set; also not as much stone and top soil was required;

involving a net decrease of Seven Thousand Five Hundred Thirty-Six and 79/100 Dollars (\$7,536.79), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Samuel J. Talarico
Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger
Bruce O. Boxberger, City Attorney

CHANGE ORDER

Change Order No. 1
 Project No. _____
 Name of Project Eastbrook-Westbrook

Resolution No. 6079-87
 Board Order No. 093-87
 Date 10/22/87

To: TOMCO CONSTRUCTION CO.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
		SEE ATTACHED SHEET			
Total Decrease				\$8,821.89	
Total Increase					1,063.50
Net (Decrease) (Increase) Contract Price				\$7,536.79	

The sum of \$ 7,536.79 is hereby ~~(added to)~~ (deducted from) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price \$ 58,097.95
 Current Contract Price Adjusted by Previous Change Order \$ 50,561.16
 New Contract Price Including this Change Order \$ 50,561.16

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by 0 calendar days due to this Change Order. The date for completion of all work shall be _____. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] (Chief ~~Cost~~ Engineer) Date 10/26/87

Accepted by: [Signature] (Contractor) Date 10/22/87

Approved by: [Signature] (City Engineer) Date 10-27-87

Approved by: [Signature] (Owner) Date 11-4-87

Attested by: [Signature] Date 11-4-87

Read the first time in full and on motion by _____,
seconded by _____, and duly adopted, read the second time
by title and referred to the Committee _____ (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne,
Indiana, on _____, the _____ day of _____,
19 _____, at _____ o'clock _____ .M., E.S.

DATE: _____

SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd,
seconded by Redd, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>7</u>	_____	_____	<u>2</u>	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	_____	_____	_____	<u>✓</u>	_____
<u>GiaQUINTA</u>	_____	_____	_____	<u>✓</u>	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: _____

Sandra E. Kennedy

SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. D-290-87
on the 24th day of November, 19 87,

ATTEST:

(SEAL)

Sandra E. Kennedy

Thomas P. Henry

SANDRA E. KENNEDY, CITY CLERK

PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 30th day of November, 19 87,
at the hour of 10:00 o'clock A. .M., E.S.T.

Sandra E. Kennedy

SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 30th day of November,
19 87, at the hour of 1:00 o'clock P. .M., E.S.T.

Win Moses, Jr.

WIN MOSES, JR., MAYOR

Change Order No. 1
Resolution No. 6079-87
Board Order No. 093-87

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Not all quantities were necessary for construction of project.

7 inlets did not need set. Also not as much stone and top soil was required.

2. Will proposed change alter size of the project? Yes _____ No xx

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: _____

Normal 3 year maintenance bond by contractor in force. After that period regular
maintenance by city forces.

Denny E Root 10/23/87
Denny Root, Project Engineer

CONTRACTOR: TOMCO CONST.

DATE: 10-21-87

[illegible]

TITLE OF ORDINANCE Change Order #1, Res. 6079-87, Eastbrook-Westbrook,
Curbs & Walks

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 for Res. 6079-87, Eastbrook-Westbrook
Curbs & Walks, is necessary because not all quantities were
necessary for construction of project. 7 inlets did not need set.
Also not as much stone and top soil was required. Tomco Construction
was the Contractor.

J-87-11-10

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$7,536.79

ASSIGNED TO COMMITTEE _____

BILL NO. S-87-11-10

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1, Res. 6079-87, Eastbrook-Westbrook, Curbs and Walks,
with Tomco Construction Company, in connection with the Board of
Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
(~~RESOLUTION~~)

YES

NO

Samuel J. Talarico

SAMUEL J. TALARICO
CHAIRMAN

Janet G. Bradbury

JANET G. BRADBURY
VICE CHAIRPERSON

PAUL M. BURNS

James S. Stier

JAMES S. STIER

Charles B. Redd

CHARLES B. REDD

CONCURRED IN 11-24-87

SANDRA E. KENNEDY
CITY CLERK